

### FY06 Navy POA&M Action Tasks for ESB and Committees

2 May 2006

### Purpose, Objectives and Desired Effects

- Purpose: Information Brief
  - No decision required
  - Outline the Navy Safety POA&M action tasks for FY06 assigned to ESB and its committees
- Objectives & Desired Effects
  - Brief objective: Clearly identify tasks to be accomplished remainder of fiscal year
  - Desired end state: ESB members understand the work ahead for the ESB and committees



### Navy POA&M

#### Background

- SECNAV released Naval Safety Strategy on 1 March 06.
- SECNAV directed CNO to deliver Navy POA&M containing action tasks to implement the strategy.
- Navy POA&M developed with significant input from Action Officers from major Navy commands.
- Navy POA&M approved by CNO and delivered to SECNAV on 17 April 06.

#### Navy POA&M

#### Assumptions

- Navy POA&M will be an evolving document.
  New tasks will be generated and some tasks may be modified as work progresses.
- Some due dates may have to be adjusted as Committees prioritize their work.
- Status of Navy POA&M will be briefed at the start of each Navy ESB meeting.

#### Risks

- Significant work required of each of the two committees.



### Categories of ESB/Committee tasks

- FY06 Action tasks are focused on the following areas:
  - establish the functioning of the ESB.
  - improve mishap and hazard investigation and reporting.
  - improve analysis of mishaps in order to more effectively ascertain mishap causal factors and root causes.
  - reenergize ORM.
  - leverage best practices.
  - enhance Navy safety culture.
  - improve accountability.
  - reduce PMV mishaps.



# **Establish the functioning of the ESB**

		Sub			Lead Command/	Support Command/
					Command/	
Obj #	Task #	Task#	Task Description	Due date	Agency	Agency
			Determine the process for allocating			
6.3	6.3.1	6.3.1C	resources to safety initiatives with high ROI.	1-J un-06	ESB	NSC
			Consider and approve new safety initiatives			
			that appear to have the highest ROI and			
			determine method for short and long term			
1.7	1.7.2	1.7.2B	funding.	Ongoing	ESB	
			Provide oversight of the Naval Safety			
			program including the review and approval			
			of safety initiatives developed by ESB			
2.5	2.5.1	2.5.1C	committees and other Navy activities.	Ongoing	ESB	
						Ops Safety
						Cmte /
						Safety Spt
			Prioritize and champion safety initiatives			Cmte
6.3	6.3.1	6.3.1D	with high ROI.	Ongoing	ESB	(ESB)



## Establish the functioning of the ESB

#### <del>(continued)</del>

					Lead	Support
		Sub			Command/	Command/
Obj #	Task#	Task#	Task Description	Due date	Agency	Agency
					Ops Safety	
			Develop new safety initiatives with the		Cmte/ Ops	
			potential for high ROI and submit to the ESB		Safety Spt	
1.7	1.7.1	1.7.1B	for approval and implementation.	Ongoing	Cmte (ESB)	NSC
					Ops Safety	
					Cmte/ Ops	
			Seek funding through the DSOC for new		Safety Spt	
1.7	1.7.2	1.7.2A	initiatives with J oint applicability.	Ongoing	Cmte (ESB)	
			On a yearly basis, review DOD and select			
			private sector Best Practices for DON		Ops Safety	
			applicability. Present to ESB membership		Cmte/Ops	
			for concurrence, then implement		Safety Spt	
5.11	5.11.1	5.11.1C	throughout DON.	Ongoing	Cmte (ESB)	NSC
					Ops Safety	
					Cmte/ Ops	
			Develop metrics for all new safety initiatives		Safety Spt	
1.5	1.5.1	1.5.1B	and track to determine success.	Ongoing	Cmte (ESB)	

### Mishap and hazard investigation and reporting

					Lead	Support
		Sub			Command/	Command/
Obj #	Task#	Task#	Task Description	Due date	Agency	Agency
			Require interoperability among any Navy			
			data bases used to record and manage			
			mishap information or safety management			
5.8	5.8.1	5.8.1A	tasks.	1-Sep-06	ESB	NSC
			Identify and implement methodology for the			
			timely reporting of reportable events via		Ops Safety	
5.2	5.2.2	5.2.2A	WESS.	1-Oct-06	Cmte (ESB)	
			Identify barriers to hazard reporting and		Ops Safety	
5.2	5.2.3	5.2.3C	make recommendations to remove barriers.	1-Oct-06	Cmte (ESB)	NSC
						NSC/
			Establish a requirement for Navy-wide			OPNAV
5.2	5.2.1	5.2.1C	WESS training for Safety Officers.	1-Oct-06	ESB	N17
			Review methodology used to investigate			NSC/ Ops
			PMV mishaps. Determine adequacy and		Ops Safety	Safety
			make recommendations for program		Spt Cmte	Cmte
1.1	1.1.5	1.1.5A	improvement	<b>1-Dec-06</b>	(ESB)	(ESB)

#### Mishap analysis

					Lead	Support
		Sub			Command/	Command/
Obj #	Task #	Task#	Task Description	Due date	<b>Agency</b>	Agency
			Nominate safety research and analysis			
			projects to the agencies identified in			
			subtask 5.9.1A using the list of topics			
5.9	5.9.1	5.9.1C	identified in subtask 5.9.1B.*	1-Sep-06	ESB	NSC
			Analyze lost work time data and identify the		Ops Safety	
			trends having the highest lost work time		Spt Cmte	
1.2	1.2.1	1.2.1B	rates.	Ongoing	(ESB)	
					Ops Safety	
			Analyze lost days data and identify the		cmte/ Ops	
			trends having the highest lost duty day		Safety Spt	
1.2	1.2.1	1.2.1E	rates.	Ongoing	Cmte (ESB)	

<sup>\*</sup>Note: Subtask 5.9.1A: Identify the various agencies that are available to do safety research. Subtask 5.9.1B:Develop a list of safety research and analysis projects that can be nominated to agencies identified in subtask 5.9.1A.



### **Reenergize ORM**

					Lead	Support
		Sub			Command/	Command/
Obj #	Task#	Task#	Task Description	Due date	Agency	Agency
					Ops Safety	
					Cmte/ Ops	
			Establish set of overarching Operational		Safety Spt	
3.1	3.1.1	3.1.1D	Risk Management elements/principles.	1-0ct-06	Cmte (ESB)	NSC
			Review classroom and on-line Operational		Ops Safety	
			Risk Management training and make		Cmte/ Ops	
			recommendations for improvements. First		Safety Spt	
3.3	3.3.1	3.3.1C	review shall be completed by 1 Mar 08.	Ongoing	Cmte (ESB)	NSC/NETC



### Leverage best practices

					Lead	Support
		Sub			Command/	Command/
Obj #	Task#	Task#	Task Description	Due date	Agency	Agency
			Conduct detailed evaluation of best			
			practices submitted by NSC. As a result of		Ops Safety	
			this evaluation, make appropriate		Cmte/ Ops	
			recommendations for policy changes or		Safety Spt	
1.7	1.7.3	1.7.3D	new program to the ESB.	Ongoing	Cmte (ESB)	



### **Enhance Navy safety culture**

					Lead	Support
		Sub			Command/	Command/
Obj #	Task#	Task#	Task Description	Due date	Agency	Agency
					Ops Safety	
			Review and recommend improvements to		Cmte Ops	
			the safety portion of PCO/PXO/Dept Head		Safety Spt	
2.1	2.1.2	2.1.2A	courses for all communities, as required.	1-J un-06	Cmte (ESB)	
			Encourage Flags / Generals / SESs to			
			include " ALL " on P' 4s for matters			
			pertaining to or emphasizing Safety			
1.3	1.3.1	1.3.1C	Awareness.	1-Sep-06	ESB	
			Research feasibility of creating a common			
			Culture Workshop program for all warfare		Ops Safety	
2.2	2.2.1	2.2.1C	communities.	Ongoing	Cmte (ESB)	

#### Improve accountability

					Lead	Support
		Sub			Command/	Command/
Obj #	Task#	Task#	Task Description	Due date	Agency	Agency
			Conduct review of First Flag Notification			
			and recommend appropriate changes to		Ops Safety	
1.3	1.3.1	1.3.1A	OPNAVINST 5102.1D, as required.	1-Oct-06	Cmte (ESB)	NSC
			Conduct a comprehensive review of all		Ops Safety	
			OPNAV safety directives to ensure that		Cmte/Ops	
			oversight, enforcement and accountability		Safety Spt	
4.1	4.1.2	4.1.2A	are adequately addressed.	1-Oct-06	Cmte (ESB)	NSC



### **Reduce PMV mishaps**

Obj #	Task#	Sub Task#	Task Description	Due date	Lead Command/ Agency	Support Command/ Agency
6.9	6.9.1	6.9.1B	Identify resource shortfalls based upon requirements for all Traffic Safety and Recreation/Off-Duty policies and programs.	1-Oct-06	Ops Safety Spt Cmte (ESB)	CNIC/ NSC
1.1	1.1.4	1.1.4D	Develop PMV/RODS mishap prevention programs that target identified high risk personnel.	Ongoing	Ops Safety spt Cmte (ESB)	



#### Recommendations

- ESB direct committees to:
  - begin work on FY06 action tasks.
  - prioritize tasks assigned and recommend adjustments to due dates.
  - report quarterly progress to the ESB membership through the ESB Executive Agent.

#### **ESB Discussion**



### **Back up slides**



#### ESB POA&M Tasks, FY06

	_	Sub		
Obj #	Task #	Task #	Task Description	Due date
			Determine the process for allocating	
6.3	6.3.1	6.3.1C	resources to safety initiatives with high ROI.	1-J un-06
			Nominate safety research and analysis	
			projects to the agencies identified in	
			subtask 5.9.1A using the list of topics	
5.9	5.9.1	5.9.1C	identified in subtask 5.9.1B.	1-Sep-06
			Require interoperability among any Navy	
			data bases used to record and manage	
			mishap information or safety management	
5.8	5.8.1	5.8.1A	tasks.	1-Sep-06
			Encourage Flags / Generals / SESs to	
			include " ALL " on P' 4s for matters	
			pertaining to or emphasizing Safety	
1.3	1.3.1	1.3.1C	Awareness.	1-Sep-06
			Establish a requirement for Navy-wide	
5.2	5.2.1	5.2.1C	WESS training for Safety Officers.	1-Oct-06

Note: Subtask 5.9.1A: Identify the various agencies that are available to do safety research. Subtask 5.9.1B: Develop a list of safety research and analysis projects that can be nominated to agencies identified in subtask 5.9.1A.



### **ESB POA&M Ongoing Tasks**

		Sub		
		0 0220		
Obj #	Task#	Task #	Task Description	Due date
			Consider and approve new safety initiatives	
			that appear to have the highest ROI and	
			determine method for short and long term	
1.7	1.7.2	1.7.2B	funding.	Ongoing
			Provide oversight of the Naval Safety	
			program including the review and approval	
			of safety initiatives developed by ESB	
2.5	2.5.1	2.5.1C	committees and other Navy activities.	Ongoing
			Prioritize and champion safety initiatives	
6.3	6.3.1	6.3.1D	with high ROI.	Ongoing



## Committee POA&M Tasks, FY06

					Lead
		Sub			Command/
Obj #	Task #	Task#	Task Description	Due date	Agency
					Ops Safety
			Review and recommend improvements to		Cmte Ops
			the safety portion of PCO/PXO/Dept Head		Safety Spt
2.1	2.1.2	2.1.2A	courses for all communities, as required.	1-J un-06	Cmte (ESB)
			Determine the specific data that will be		Ops Safety
			used to identify key areas causing the		Spt Cmte
1.2	1.2.1	1.2.1A	highest civilian lost work time rates.	<b>1-J</b> ul- <b>0</b> 6	(ESB)
			Conduct review of First Flag Notification		
			and recommend appropriate changes to		Ops Safety
1.3	1.3.1	1.3.1A	OPNAVINST 5102.1D, as required.	1-Oct-06	Cmte (ESB)
					Ops Safety
					Cmte/ Ops
			Establish set of overarching Operational		Safety Spt
3.1	3.1.1	3.1.1D	Risk Management elements/principles.	1-Oct-06	Cmte (ESB)
			Conduct a comprehensive review of all		Ops Safety
			OPNAV safety directives to ensure that		Cmte/Ops
			oversight, enforcement and accountability		Safety Spt
4.1	4.1.2	4.1.2A	are adequately addressed.	1-Oct-06	Cmte (ESB)



# Committee POA&M Tasks, FY06

		Sub			Lead Command/
	<b>-</b>				-
Obj #	ıask#	Task #	Task Description	Due date	Agency
			Identify resource shortfalls based upon		Ops Safety
			requirements for all Traffic Safety and		Spt Cmte
6.9	6.9.1	6.9.1B	Recreation/Off-Duty policies and programs.	1-Oct-06	(ESB)
			Review methodology used to investigate		
			PMV mishaps. Determine adequacy and		Ops Safety
			make recommendations for program		Spt Cmte
1.1	1.1.5	1.1.5A	improvement.	1-Dec-06	(ESB)
			Identify and implement methodology for the		
			timely reporting of reportable events via		Ops Safety
5.2	5.2.2	5.2.2A	WESS.	1-Oct-06	Cmte (ESB)
			Identify barriers to hazard reporting and		Ops Safety
5.2	5.2.3	5.2.3C	make recommendations to remove barriers.	1-Oct-06	Cmte (ESB)



# Committee POA&M Ongoing Tasks

					Lead
		Sub			Command/
Obj #	Task #	Task #	Task Description	Due date	Agency
			Develop PMV/RODS mishap prevention		Ops Safety
			programs that target identified high risk		spt Cmte
1.1	1.1.4	1.1.4D	personnel.	Ongoing	(ESB)
			Analyze lost work time data and identify the		Ops Safety
			trends having the highest lost work time		Spt Cmte
1.2	1.2.1	1.2.1B	rates.	Ongoing	(ESB)
					Ops Safety
			Analyze lost days data and identify the		cmte/ Ops
			trends having the highest lost duty day		Safety Spt
1.2	1.2.1	1.2.1E	rates.	Ongoing	Cmte (ESB)
					Ops Safety
					Cmte/ Ops
			Develop metrics for all new safety initiatives		Safety Spt
1.5	1.5.1	1.5.1B	and track to determine success.	Ongoing	Cmte (ESB)
					Ops Safety
			Develop new safety initiatives with the		Cmte/ Ops
			potential for high ROI and submit to the ESB		Safety Spt
1.7	1.7.1	1.7.1B	for approval and implementation.	Ongoing	Cmte (ESB)
					Ops Safety
					Cmte/ Ops
			Seek funding through the DSOC for new		Safety Spt
1.7	1.7.2	1.7.2A	initiatives with J oint applicability.	Ongoing	Cmte (ESB)



# Committee POA&M Ongoing Tasks

					Lead
		Sub			Command/
Obj#	Task #	Task #	Task Description	Due date	Agency
			Conduct detailed evaluation of best		
			practices submitted by NSC. As a result of		Ops Safety
			this evaluation, make appropriate		Cmte/ Ops
			recommendations for policy changes or		Safety Spt
1.7	1.7.3	1.7.3D	new program to the ESB.	Ongoing	Cmte (ESB)
			Research feasibility of creating a common		
			Culture Workshop program for all warfare		Ops Safety
2.2	2.2.1	2.2.1C	communities.	Ongoing	Cmte (ESB)
					Ops Safety
			Review classroom and on-line Operational		Cmte/ Ops
			Risk Management training and make		Safety Spt
3.3	3.3.1	3.3.1C	•	Ongoing	Cmte (ESB)
			Monitor progress of Navy sites that are		
			participating in Defense Safety Oversight		Operations
			Council (DSOC) VPP Center of Excellence		Safety Spt
4.2	4.2.1	4.2.1A		Ongoing	Cmte (ESB)
			Support the VPP WG as a vehicle to		
			develop policy, disseminate information,		
			provide feedback to the VPP CX, promote		
			VPP in the Navy, identify barriers to VPP		Ops Saftety
			within the Navy, and serve as technical		Spt Cmte
4.2	4.2.1	4.2.1B	advisor to the VPP CX.	Ongoing	(ESB)
			On a yearly basis, review DOD and select		
			private sector Best Practices for DON		Ops Safety
			applicability. Present to ESB membership		Cmte/Ops
			for concurrence, then implement		Safety Spt
5.11	5.11.1	5.11.1C	throughout DON.	Ongoing	Cmte (ESB)

